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Executive Summary 
 

 
 
General Contractor C. Overaa & Co. 
 
Contract Bid Amount $57,047,000.00 
 
Change Orders to Date $0.00 
 
Pending/Anticipated Change Orders $0.00 
 
Start Date December 7, 2006 
 
Work Part 1 730 days 
 
Work Part 2 180 days 
 
Contract Change Order(s) Time Extension 0 days 
 

 
Status of Facilities Required for Completion of Milestone No. 1, 
730 calendar days:  
 
Pretreatment Facilities and Building 
Stone Column installation in progress 
 
MBR Process and Membrane Tanks and Equipment 
Stone Column installation in progress 
 
Chlorine Contact Basin and Equipment 
Slab on grade placed, wall reinforcing steel mats onsite, concrete wall formwork onsite  
 
Chemical Building 
Stone Column installation in progress 
 
Plant Drain Pump Station  
Site preparation only 
 
Effluent Pump Station 
No work performed yet 
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IWTP Pump Station  
No work performed yet 
 
Plant Water Pump Station  
No work performed yet 
 
Odor Control Biofilter 
Site preparation only 
 
Operations Building  
Stone Column installation in progress, structural fill 50% complete 
 
New PG&E Plant Power Services, including Standby Generators 
Site preparation in progress 
 
 
All other required structures and systems necessary to provide 
treated effluent and deliver to available end use facilities: 
 
Temporary Sludge Wasting Facilities 
Site preparation only 
 
Tie-In at Existing Influent Lift Station 
Site preparation only 
 
Tie-in at Plant MFE Discharge Connection to Distribution Box 5 
No work performed 
 
Tie-In at New Overflow to Effluent Storage Pond 1 (Existing Pond 3A) 
No work performed 
 
 
Status of Facilities Required for Completion of Milestone No. 2, 
180 Calendar days after the achievement of Milestone 1: 
 
Solids Handling  
Site preparation only 
 
Solids Stabilization Basin 
No work performed 
 
Septage Receiving Station 
Site preparation and earthwork in progress 
 
Dissolved Air Flotation Equipment 
No work performed 
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Miscellaneous Site Work 
Site preparation only 
 
 
Demolish Existing Operations Building 
No work performed 
 
Demolish Old Power Service to Plant 
No work performed 
 
Conversion and Modification of Pond 1A to the Sludge Stabilization Basin 
No work performed 
 
 

 
 
 
 

 
 
 
 
 



Project Photos 
February 2007 

 

 
Concrete formwork and reinforcement steel activities for the  
Chlorine Contact Basin 

 
Concrete reinforcement steel for Chlorine Contact Basin walls 
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First concrete placement at Chlorine Contact Basin slab on grade 

 

 
Earthwork at PG&E transformer pad 
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Stone column construction 
 

 
Site photo of Chlorine Contact Basin and stone column construction 
activities 
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Financial Summary 
 

 
C. Overaa & Co. Financial Summary 
 

Overaa Contract Bid Amount $57,047,000.00 
Payment Application No. 1 $987,250.00 
Payment Application No. 2 $1,963,250.00 
Total Paid to Date $2,950,500.00 
Change Orders to Date $0.00 
Contract Bid Amount Remaining $54,096,500.00 

 
 
 
 

Harris & Associates Financial Summary 

 
Harris & Associates Contract Amount $5,820,900.00 
Invoice No. 1 $42,732.11 
Invoice No. 2 $164,923.71 
Total Paid to Date $207,655.82 
Contract Amendments  
Contract Amount Remaining $5,613,244.18 
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